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— reprocessing of the commissioning run data. Goals:

e Exercise the system to make sure that the problems found during the Passl (
Production Farm recovery, disconnect from the calibration DB) are fixed and
to identify new set of problems

e Provide the collaboration with the results of the “latest and greatest”
reconstruction

— Reconstruction news:
e SVX reconstruction (including the alignment code)
e updated calorimetry scales
e COT channel-to-channel calibrations
e First version of the new muon reconstruction

— Status:

e Target date for starting running the Production Farm set: Jan 15 (next
Monday)

e Contents of the ProductionExe finalized
e Offline software frozen, base libraries built. Release number : 3.12.
« Will need to apply a few patches, Liz, Rick and others are working on them
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Dear Colleagues,

In summer of last year, the serial media working group of
Fermilab recommended the use of Exabyte Mammoth?2 as tape
technology for Run Il (with Sony AIT-2 as fall back solution).

We have been working since then to test, integrate, and to make
the M2 technology work. At this time, we still have significant
unresolved issues preventing the use of M2.

We would like to make you aware of this situation and recommend
to hold large M2 purchases at this time.

For Run Il there is no concern, as we have the AIT-2 fall back
solution in place and already operated it successfully during the
commissioning run.

We will keep you updated on progress with the M2 but will send
you a new status middle of February.

Terry and Stephan
+offline management
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e« ROOT 2.26: migration done
e Compilers:

- Next compiler: KAI 4.0, licensing issues are being resolved, universities
do not have to pay. Next release: target date Feb 01 will use KAI 4.0

- GCC port of CDF Run Il software is under way. This is an investment into
future - GCC 3.0 is expected some time in spring’01

e Documentation

- Rick StDenis started an effort on writing a CDF offline software
documentation, this is an ongoing effort

e Offline Aces
- Proposal sent to the Executive Board

- Finalizing responsibilities - will include user assistance, validation jobs
and documentation support

- started recruiting the people and preparing the training program



